

STAGE	PROJECT AREA	SCOPE	OVERALL TIMEFRAME	TIMEFRAME SPECIFICS	SIDEWALK AND PEDESTRIAN ACCESS	ROAD ACCESS
1	<ul style="list-style-type: none"> HUNTER RD: Beechwood Ave to Kenilworth Ave BEECHWOOD AVE: Hunter Rd to 21st St 21ST ST: Beechwood Ave to Kenilworth Ave 	<ul style="list-style-type: none"> New sanitary sewer New storm sewer Roadway reconstruction from concrete to asphalt (Beechwood Ave) Roadway resurfacing (Hunter Rd and 21st St) 	March 2022 – May 2022	<ul style="list-style-type: none"> Sidewalk work on Hunter Rd to be completed after school lets out in June 2022 	<ul style="list-style-type: none"> Sidewalks on Beechwood and 21st St will remain open except for brief periods for ADA ramp work at intersections Sidewalk on east side of Hunter Rd will remain open and protected with fencing Crosswalks at Beechwood/Hunter and Kenilworth/Hunter to remain open with construction flagger assistance when necessary 	<ul style="list-style-type: none"> Roads will be closed to thru traffic during construction and on-street parking restrictions will be in place
2	<ul style="list-style-type: none"> HUNTER RD: Lake Ave to Schiller Ave SCHILLER AVE: Hunter Rd to Pinecrest Ln 	<ul style="list-style-type: none"> New watermain New storm sewer Roadway reconstruction (Schiller Ave) Roadway resurfacing (Hunter Rd) 	May 2022 – August 2022	<ul style="list-style-type: none"> Hunter Rd construction will not start until school is out in June 2022 	<ul style="list-style-type: none"> Hunter Rd sidewalk to remain open while school is in session Construction flagger will be in place at Hunter Rd and Lake Ave during construction activities 	<ul style="list-style-type: none"> Roads will be closed to thru traffic during construction and on-street parking restrictions will be in place Hunter Rd and Lake Ave intersection work will require detour and turning limitations at intersection
3	<ul style="list-style-type: none"> THORNWOOD PARK 	<ul style="list-style-type: none"> Excavation and Vault Installation Drainage Improvements and Park Restoration 	<p>June 2022 – October 2022</p> <p>Park to re-open in late Spring 2023</p>	<ul style="list-style-type: none"> Heavy trucking cannot start until School is out on June 9, 2022 Construction flaggers will be present at site entrances and adjacent to Harper School when school is in session No construction traffic allowed during school pick-up and drop-off times 	<ul style="list-style-type: none"> Sidewalk on the north side of Thornwood Ave and west side of Dartmouth St to remain open during construction 	<ul style="list-style-type: none"> Roads will be closed to thru traffic during construction and on-street parking restrictions will be in place
4	<ul style="list-style-type: none"> HUNTER RD: Thornwood Ave to Elmwood Ave GREENWOOD AVE: 21st St to Hunter Rd 	<ul style="list-style-type: none"> New sanitary sewer New storm sewer Roadway reconstruction from concrete to asphalt (Greenwood Ave) Roadway resurfacing (Hunter Rd) 	June 2022 – August 2022	<ul style="list-style-type: none"> Hunter Rd work will begin once school lets out June 9, 2022 Hunter Rd will not be re-paved until November 2022 	<ul style="list-style-type: none"> Sidewalk on east side of Hunter Rd to remain open while school is in session Greenwood sidewalks will be replaced one side at a time so there is always sidewalk available for use 	<ul style="list-style-type: none"> Roads will be closed to thru traffic during construction and on-street parking restrictions will be in place
5	<ul style="list-style-type: none"> THORNWOOD AVE: Dartmouth St to Hunter Rd 	<ul style="list-style-type: none"> New sanitary sewer laterals/service lines New storm sewer Roadway resurfacing (Thornwood Ave) 	June 1, 2022 – November 2022	<ul style="list-style-type: none"> Sanitary lateral work will begin after June 9, 2022 when school lets out Storm sewer work will not begin until Fall 2022 when Thornwood Park construction (Phase 3) is nearing completion 	<ul style="list-style-type: none"> Sidewalk on the north side of Thornwood Ave will remain open Sidewalk on the east side of Dartmouth Rd will remain open Construction flagger will be provided at the intersections of Hunter Rd/Thornwood Ave and Dartmouth Rd/Thornwood Ave when construction activities are in vicinity 	<ul style="list-style-type: none"> Roads will be closed to thru traffic during construction and on-street parking restrictions will be in place

DRIVEWAY ACCESS:

Driveway access will vary throughout the day depending on construction activity. The resident engineer will notify residents in advance of any driveway impacts. For new concrete driveways or any adjacent curb or sidewalk replacement work, there will be a period of 7 to 10 days when driveways will be inaccessible.

