


# Stage 1: Hunter Ave/Beechwood Ave/21st St March – May 2022



**Pedestrians required to cross from north to south side of street**

- Temp asphalt pedestrian access
- Contractor to provide flagger when construction activity in vicinity

**This section of Hunter Road to be paved with Phase 5 in October/November 2022**

**BEECHWOOD AVE AND HUNTER RD**

- Sanitary and storm work
- Both sidewalks to remain open
- Residents to have driveway access at the end of each working day.
- Residents receiving a new concrete driveway apron will be out of their driveways for a cure time of approximately 7-10 days.

**Signage here to divert pedestrians south**

**Chain link fence required along back of curb**

**Hunter Rd sidewalk work after June 9 when school is out**

**Intersection to be closed during Hunter Rd Construction**

**21<sup>ST</sup> ST:**

- Sidewalks to remain open
- Storm sewer work
- All ADA ramps to be replaced
- Existing concrete to be replaced with asphalt
- Road closed during construction and traffic routed around
- Residents to have driveway access at the end of each working day.
- Residents receiving a new concrete driveway apron will be out of their driveways for a cure time of approximately 7-10 days.

**Temp pedestrian access patching to be used once access can be restored, Contractor to provide flagger when construction activity in vicinity**

**East side Hunter Road sidewalk open for students walking to Highcrest and Harper School. Harper students are encouraged to follow the School Walking Route which is Greenwood Ave**

0.03 mile

